
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 08/06/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14781-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/10/2015

Contract Location: Time Allowed:

 A BRIDGE AND APPROACHES ON US 221/SR 47 OVER GREENBRIER CRE

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone: (706)485-7283 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/16/2014

05/30/2014

07/01/2014

07/08/2014

12/03/2014

00/00/0000

00/00/0000

624 Days

03/22/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 67.31

420 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,038,019.20

$1,988,902.49

$750,497.94

63.18%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007168      $2,038,019.20 $1,988,902.49 $750,497.94 63.18% $173,703.98

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 08/06/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14781-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/10/2015

Project Number: 0007168      US 221/ SR 47 - BRIDGE REPLACEMENT

 

CSBRG-0007-00(168)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,030,016.99 $891,053.82 $138,963.17

Non-Participating $257,504.27 $222,763.46 $34,740.81

Total Earnings $1,287,521.26 $1,113,817.28 $173,703.98

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,287,521.26 $1,113,817.28 $173,703.98

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,287,521.26 $1,113,817.28

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $173,703.98

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 08/06/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14781-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/10/2015

Project Number 0007168      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .695

 15000.000 .102

CSBRG-0007-00(168)

 

.797 $1,530.00 $11,955.00

0029 210-0100     GRADING COMPLETE - LS  1.000 .600

 412000.000 .180

CSBRG-0007-00(168)

 

.780 $74,160.00 $321,360.00

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,940.000 1,544.800

 20.190 314.560

 

 

1,859.360 $6,350.97 $37,540.48

0035 318-3000     AGGR SURF CRS TN  200.000 97.970

 19.370 35.030

 

 

133.000 $678.53 $2,576.21

0063 433-1000     REINF CONC APPROACH SLAB SY  257.000 .000

 171.000 256.660

 

 

256.660 $43,888.86 $43,888.86

0124 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  182.000 100.000

 33.340 82.000

 

 

182.000 $2,733.88 $6,067.88

0129 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  8.000 4.000

 697.040 4.000

 

 

8.000 $2,788.16 $5,576.32

Category Amount: $132,130.40 $428,964.75

Category Number: 0020 TEMPORARY EROSION CONTROL

0219 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  3.000 .750

 537.330 .750

 

 

1.500 $403.00 $806.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 08/06/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14781-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/10/2015

Project Number 0007168      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0224 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,653.000 330.000

 0.250 253.000

 

 

583.000 $63.25 $145.75

0229 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,940.000 360.980

 0.250 56.760

 

 

417.740 $14.19 $104.44

0254 167-1500     WATER QUALITY INSPECTIONS MO  16.000 8.000

 650.000 1.000

 

 

9.000 $650.00 $5,850.00

0259 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,305.000 4,805.750

 2.900 15.000

 

 

4,820.750 $43.50 $13,980.18

Category Amount: $1,173.94 $20,886.37

Category Number: 0050 BRIDGE NO. 1 - OVER GREENBRIER CREEK

0354 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .990

 205050.000 .010

1

 

1.000 $2,050.50 $205,050.00

0359 500-2100     CONCRETE BARRIER LF  347.000 .000

 52.500 347.000

 

 

347.000 $18,217.50 $18,217.50

0384 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .970

 50000.000 .030

1

 

1.000 $1,500.00 $50,000.00

0424 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  2,106.000 435.233

 45.000 265.295

 

 

700.528 $11,938.28 $31,523.76



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 08/06/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14781-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/10/2015

Project Number 0007168      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 - OVER GREENBRIER CREEK

0429 603-7000     PLASTIC FILTER FABRIC SY  2,106.000 435.233

 4.000 265.295

 

 

700.528 $1,061.18 $2,802.11

Category Amount: $34,767.46 $307,593.37

Category Number: 0060 UTILITIES

0434 611-8010     ADJUST HYDRANT TO GRADE EA  4.000 .000

 1446.500 1.000

 

 

1.000 $1,446.50 $1,446.50

0444 611-8140     ADJUST WATER VALVE BOX TO GRADE EA  15.000 .000

 227.150 4.000

 

 

4.000 $908.60 $908.60

Category Amount: $2,355.10 $2,355.10

Category Number: 0010 ROADWAY

9050 004-0008     EXTRA WORK - CY  .000 .000

 7.500 436.944

EXTRA WORK SPEC ITEM UNDERCUT OF UNSUITABLE MATERIAL 

                                                            

436.944 $3,277.08 $3,277.08

Category Amount: $3,277.08 $3,277.08

Project Total Amount: $173,703.98 $1,287,521.26


